

Certified Community Behavioral Health Clinics (CCBHC)

STAKEHOLDER ENGAGEMENT COMMITTEE UPDATE

Laura Larkin, CCBHC Project
Director

March 24, 2024



Agenda

**Welcome and
Introductions**



**CCBHC
Implementation Update**



**Committee Questions
& Discussion**



Public Comment



Adjourn

Welcome and Introductions



CCBHC Timeline

Iowa was awarded a place in the CCBHC Demonstration on June 4, 2024.

Iowa was one of 10 states selected.

Iowa's original goal was to begin the CCBHC Demonstration on July 1, 2024.

With the launch of the State's new behavioral health service system set for July 1, 2025, it was determined that aligning the launch of CCBHCs with the new system would be beneficial for both initiatives.

CCBHC Certification Update

Certification Outcomes

Originally there were two certification tracks for eligible providers:


Provisional certification for DY1

- Nine providers were provisionally certified for DY1 and included the state's Demonstration application.
- All nine providers received state certification as a CCBHC from Iowa HHS on January 15, 2025.

Working towards certification for DY1

- One provider was originally on the path for certification for DY2.
- With the alignment of Iowa's CCBHC Medicaid Demonstration Project to coincide with the launch of the State's new behavioral health service system on July 1, 2025, this provider began working towards state certification and inclusion in DY1.
- Provider received state certification as a CCBHC from Iowa HHS on February 6, 2025.

Iowa State Certified Community Behavioral Health Clinics		
Provider Name	Service Area	Population
Abbe Center	Delaware, Benton, Linn, Jones, Iowa, and Johnson	466,055
Berryhill Center	Humboldt, Calhoun, Webster, Hamilton	69,009
Eyerly Ball	Boone, Story, Polk, Warren counties	676,441
Heartland Family Service	Monona, Harrison, Shelby, Pottawattamie, Cass, Mills, Montgomery, Fremont, Page	185,561
Pathways Behavioral Services	Chickasaw, Butler, Bremer, Grundy, Blackhawk, Buchanan	216,163
Plains Area Mental Health Center	Plymouth, Cherokee, Buena Vista, Pocahontas, Ida, Sac, Crawford, Carroll	118,591
Prairie Ridge Integrated Behavioral Health	Kossuth, Winnebago, Worth, Mitchell, Hancock, Cerro Gordo, Floyd, Wright, Franklin, Hardin, Marshall, Tama, Poweshiek	226,343
Robert Young Center	Jackson, Cedar, Clinton, Scott, and Muscatine	300,897
Seasons Center	Lyon, Osceola, Dickinson, Emmet, Sioux, O’Brien, Clay, and Palo Alto	120,768
Southern Iowa Mental Health Center	Mahaska, Keokuk, Monroe, Wapello, Jefferson, Appanoose, Davis, and Van Buren	118,408



2/6/2025

Certification Compliance Activities

Participate in ongoing technical assistance and trainings including weekly “Office Hours.”



Engage in outreach to key partners (schools, jails/police, hospitals, FQHC, etc.) to establish care coordination agreements and provide education about CCBHC.



Participate in regular quality assurance activities.

Technical Assistance/Trainings

Past Trainings

- Cost Reporting
- Crisis Services
- Integrated Care
- DCOs
- Consumer Advisory Boards
- Data Collection & Quality

Upcoming Trainings

- CCBHC Billing
- Quality Measures
- Quality Bonus Payment (QBP)
- Continuous Quality Improvement
- Evidence Based Practices
- Preventative Care Screenings & more

HHS Quality Assurance Activities

Monthly Monitoring Calls

- Check in with providers to assist with troubleshooting issues and to provide guidance, as needed.
- Calls are meant to be collaborative in nature and driven by the needs of the CCBHC.

Quarterly Site Visits

- Began January 2025.
- Allow for a more in-depth conversation about current practices, to ensure CCBHC criteria is being met.
- Focus on quality improvement strategies, provider strengths and areas for improvement.

Prospective Payment System (PPS) Update

Prospective Payment System (PPS)

Iowa HHS is working to operationalize Medicaid billing and payment, both for fee-for-service (FFS) and managed care organizations (MCOs) to ensure correct and timely payment for services.

Providers had the opportunity to revise their cost reports to reflect the new start date as well as adjust cost projections based on increased understanding of the CCBHC model.

Data & Quality Measures Update

Data & Quality Measures

Providers will be required to use SAMHSA excel templates to report data until a data collection/reporting system is determined

Currently looking at low barrier alternatives including tools that will enable Iowa HHS to receive aggregated data for CCBHC clinic collected measures.

Next Steps and Considerations

Looking Forward

April 1 – July 1, 2025

- Targeted technical assistance and capacity development to assist CCBHCs to maintain all requirements for the Demonstration, including:
 - Achieving necessary data reporting capacity to submit Demonstration metrics and meet reporting requirements.
 - Ensuring accurate billing processes to allow for timely reimbursement for services delivered.
 - Implementing Continuous Quality Improvement processes.
- Ongoing statewide implementation activities to meet July 1, 2025, go-live expectations.
- Provide final update to CCBHC Stakeholder Engagement Committee on the status of implementation efforts.

Beyond July 1, 2025

- Statewide expansion opportunities for CCBHC demonstration in DY2-DY4.
- Integrate CCBHC updates into periodic Behavioral Health and Medicaid Town Halls to elicit stakeholder feedback.

Public Comment

Laura Larkin

CCBHC Project Director

IowaCCBHC@hhs.iowa.gov



Health and
Human Services