

Children's Mental Health and Well-being Timeline  
July 7, 2016

Target Date	Work Group Meetings: Potential Topics	Children's Mental Health Crisis	Children's Well-Being
July 7	First Meeting: Review Legislation, Workgroup Planning, Conflicts of Interest	Review the Children's Crisis RFI at the Meeting and Release for Public Comment	
July 14		Written comments Due Children's Crisis RFI	
August 1*		Children's Crisis RFP Released on Bid Opportunities	
August 4	Second Meeting: Review and Refine Core Services		Review the Children's Wellbeing RFI at the Meeting and Release for Public Comment
August 11*			Written Comments Due Children's Well-being RFI
September 1*			Children's Wellbeing RFP released on Bid Opportunities
September 1	Third Meeting: Geomapping		
September 2*		Children's Crisis RFP Responses Due	
September 12*		Children's Crisis RFP Successful Bidders Announced	
October 3*		Children's Crisis Contractors Begin Work	
October 3*			Children's Well-being Responses Due
October 6	Fourth Meeting: Review Children's Crisis Grant Awards, Service Gaps		
October 14*			Children's Well-being Successful Bidders Announced
November 4*			Children's Well-being Contractors Begin Work
November 3	Fifth Meeting: Children's Well-being Grant Award		
December 1	Sixth Meeting: Review December 15 DHS Report		
December 15	DHS Report Due	Grantee Reports are Due to DHS	
January 15, 2017		DHS Report on Children's Crisis	DHS Report on Learning Labs

\* All dates pertaining to RFPs are approximate.